BRUHAT BANGALORE MAHANAGARA PALIKE
BYATARAYANAPURA ZONE
BRUHATH BANGALORE MAHANAGARAPALIKE
YELAHANKA ZONE
Bill Abstract
2nd and Final Bill

Name of work: Pot Hole Filling to Roads in ward No. 06 (Thanisandra) Surrounding area Byatarayanapura Sub Division

Work Order No: BBMP/EE/BTP/WO/123/2019-20: Dated :-28-10-2019

Work Code: 006-19-000047

Estimate Cost: 30.00 lakhs.

As No: AS/CE(YNK)/41/2019-20 Dt: 10.07.2019

Ts No: TS/CE(YNK)/57/2019-20 Dt: 10.07.2019

Name of Contractor : Sri. K Shankarreddy

1	KSRRB- M 3000-2: Making up loss of of Material/irregulatities on shoulder ot the design level by adding fresh approved soil and compacting it with appropriate equipment complete as per s[ecifications. MORTH Specification No. 3003 (Page No. 265/ Item No.35.20, PWD SR 2018-19									
		Sqm								
	Page 1 to 3 Pre							584.79	29.00	16959.00
2	KSRRB M400-17: Providing, laying spreading and compacting graded stones aggregate to wet mix macadam specifications including premixing the material with water at OMC in mechanical mix plant carriage of mixed method of tipper to site, laying, in uniform layers with paver in sub base course on well prepared surface and compacting with vibratory roller to achieve the desired density complete as per specifications. MORTH specification NO. 406, No. 155/ Item No. 20.18/ PWD SR 2018-19									
		Cum								
	Page No. 3 to 5 pre							87.72	1981.00	173773.00
3	Filling Pot-holes and Patch Repairs with Bituminous concrete, 40mm.KSRRB M3000-5. Removal of all failed material, trimming of completed excavation to provide firm vertical faces, cleaning of surface, painting of tack coat on the sides and base of excavation as per clause 500.0 back filling the pot hole with bituminous material as per clause 500.4 campacting traimming and finishing the surface to form a smooth continuous surface all as per clause 3004.2 complete as per specifications MORTH Specification (Page No. 259/Itm No.35.5) PWD SR 2018-19									
		Sqm								
	Direct - Page No. 1 to 3							584.79	362.00	211694.00
									Grand Total	402426.00
4									For 12% Applicable GST	48291.00
									Net Total	450717.00

Assistant Engineer
Ward No. 06
ಬಿ.ಬಿ.ಎಂ.ಪ ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

Assistant Executive Engineer
Byatarayanapura Sub Division
B.B.M.P. Bangalore-560024

K. Sankar Reddy

Scanned by CamScanner

BRUHATH BANGALORE MAHANAGARAPALIKE
YELAHANKA ZONE
2ND AND FINAL BILL

Name of work: Pot Hole Filling to Roads in ward No. 06 (Thanisandra) Surrounding area Byatarayanapura Sub Division

Work Order No: BBMP/EE/BTP/WO/123/2019-20: Dated :-28-10-2019

006-19-000047

Estimate Cost: 30.00 lakhs.

As No: AS/CE(YNK)/41/2019-20 Dt: 10.07.2019

Ts No: TS/CE(YNK)/57/2019-20 Dt: 10.07.2019

Name of Contractor : Sri. K Shankarreddy

Sl No	Description of item	Unit	No	L	B	D	Qty	Rate	Amount
1	KSRRB- M 3000-2: Making up loss of of Material/irregulatities on shoulder ot the design level by adding fresh approved soil and compacting it with appropriate equipment complete as per s[ecifications. MORTH Specification No. 3003 (Page No. 265/ Item No.35.20, PWD SR 2018-19								
		Sqm							
	Qty Recorded as per Premeasurement Page No.1 to 10 3						584.79	29.00	16959.00
2	KSRRB M400-17: Providing, laying spreading and compacting graded stones aggregate to wet mix macadam specifications including premixing the material with water at OMC in mechanical mix plant carriage of mixed method of tipper to site, laying, in uniform layers with paver in sub base course on well prepared surface and compacting with vibratory roller to achieve the desired density complete as per specifications. MORTH specification NO. 406, No. 155/ Item No. 20.18/ PWD SR 2018-19								
		Cum							
	Qty Recorded as per Premeasurement Page No.10 to 19 3 to 5						87.72	1981.00	173773.00
3	Filling Pot-holes and Patch Repairs with Bituminous concrete, 40mm.KSRRB M3000-5. Removal of all failed material, trimming of completed excavation to provide firm vertical faces, cleaning of surface, painting of tack coat on the sides and base of excavation as per clause 500.0 back filling the pot hole with bituminous material as per clause 500.4 campacting traimming and finishing the surface to form a smooth continuous surface all as per clause 3004.2 complete as per specifications MORTH Specification (Page No. 259/Itm No.35.5) PWD SR 2018-19								
		Sqm							
	Fathima layout ICICI Bank Road		1	2.60	1.80		4.68		
			1	3.00	1.20		3.60		
			1	1.20	1.60		1.92		
			1	2.30	2.20		5.06		
			1	6.40	2.30		14.72		
			1	2.00	3.30		6.60		
			1	3.30	0.80		2.64		
			1	2.50	5.00		12.50		
			1	1.80	2.20		3.96		
			1	3.40	2.00		6.80		
			1	0.50	0.50		0.25		
			1	2.30	2.00		4.60		
			1	3.00	1.80		5.40		
			1	11.40	1.20		13.68		
			1	2.20	1.60		3.52		
			1	8.00	1.70		13.60		
			1	4.80	1.50		7.20		
			1	2.80	1.50		4.20		
			1	3.30	2.00		6.60		
			1	3.30	0.60		1.98		

Executive Engineer

Scanned by CamScanner

		1	1.40	1.40		1.96	
		1	4.20	1.70		7.14	
		1	5.60	1.20		6.72	
		1	3.00	1.40		4.20	
		1	2.00	1.70		3.40	
		1	1.30	1.00		1.30	
		1	5.00	3.00		15.00	
		1	4.50	4.20		18.90	
		1	1.20	3.10		3.72	
		1	3.10	1.20		3.72	
		1	3.00	0.90		2.70	
		1	1.80	1.10		1.98	
		1	1.70	2.00		3.40	
		1	4.80	1.80		8.64	
		1	2.30	1.90		4.37	
		1	3.20	1.60		5.12	
		1	4.00	0.70		2.80	
		1	1.50	1.40		2.10	
		1	2.50	2.40		6.00	
		1	2.30	2.60		5.98	
		1	3.80	1.60		6.08	
		1	5.00	3.10		15.50	
		1	4.00	0.80		3.20	
		1	1.00	1.60		1.60	
		1	1.80	1.20		2.16	
		1	1.80	1.20		2.16	
		1	3.50	1.10		3.85	
		1	5.50	0.50		2.75	
	Bhuvaneshwarinagara 2nd Cross	1	10.00	0.50		5.00	
		1	5.30	1.90		10.07	
		1	6.50	1.10		7.15	
		1	1.70	1.20		2.04	
		1	14.00	1.00		14.00	
		1	1.00	1.00		1.00	
		1	1.80	1.60		2.88	
		1	2.30	1.50		3.45	
		1	3.80	1.50		5.70	
		1	7.00	1.20		8.40	
		1	1.00	1.00		1.00	
		1	2.20	1.50		3.30	
		1	5.20	4.20		21.84	
		1	2.10	2.00		4.20	
		1	1.80	0.70		1.26	
		1	4.00	2.30		9.20	
		1	5.00	1.00		5.00	
		1	1.00	1.10		1.10	
		1	3.30	1.30		4.29	
		1	1.70	3.40		5.78	
		1	2.30	2.00		4.60	
		1	4.00	1.00		4.00	
		1	4.10	4.20		17.22	
		1	3.20	2.40		7.68	
		1	4.30	1.40		6.02	
		1	2.10	3.10		6.51	

309.14

Executive Engineer

Executive Engineer

Executive Engineer

Scanned by CamScanner

		1	3.30	1.20		3.96		
		1	1.50	2.50		3.75		
		1	2.50	1.00		2.50		
		1	1.30	2.70		3.51		
		1	4.00	1.20		4.80		
		1	1.50	1.20		1.80		
		1	1.10	1.10		1.21		
		1	2.10	1.00		2.10		
		1	6.00	1.00		6.00		
		1	6.00	1.10		6.60		
		1	8.50	1.80		15.30		
		1	2.60	1.40		3.64		
		1	0.90	0.80		0.72		
		1	2.00	4.20		8.40		
		1	4.00	1.20		4.80		
		1	5.00	0.90		4.50		
		1	3.50	2.00		7.00		
		1	2.30	1.70		3.91		
		1	1.10	1.10		1.21		
		1	3.00	3.00		9.00		
		1	2.10	1.50		3.15		
		1	1.70	1.20		2.04		
		1	2.60	1.50		3.90		
		1	1.00	1.00		1.00		
		1	3.10	2.10		6.51		
		1	3.00	1.40		4.20		
		1	3.90	1.80		7.02		
		1	2.30	2.90		6.67		
		1	3.60	3.10		11.16		
		1	4.00	2.00		8.00		
		1	5.00	1.60		8.00	156.36	
					Actiual Qty	**589.01**		
					Limited to	**584.79**	**362.00**	**211694.00**
					Paid in 1st & Part Bill	**3229.52**		
					Total Qty	**3814.31**		
							Grand Total	**402426.00**
							For 12% Applicable GST	**48291.00**
							Net Total	**450717.00**

Executive Engineer 10/6

Executive Engineer 10/6

10.06.2022

Assistant Engineer
Ward No. 06

10/6/2022

Assistant Executive Engineer
Byatarayanapura Sub Division
B.B.M.P Bangalore-560024

K. Sankar Reddy

Scanned by CamScanner

BRUHATH BANGALORE MAHANAGARAPALIKE

YELAHANKA ZONE

Pre Measurements

Name of work: Pot Hole Filling to Roads in ward No. 06 (Thanisandra) Surrounding area Byatarayanapura Sub Division

Work Order No: BBMP/EE/BTP/WO/123/2019-20: Dated :-28-10-2019

Work Code: 006-19-000047

Estimate Cost: 30.00 lakhs.

As No: AS/CE(YNK)/41/2019-20 Dt: 10.07.2019

Ts No: TS/CE(YNK)/57/2019-20 Dt: 10.07.2019

Name of Contractor : Sri. K Shankarreddy

Sl No	Description of item	Unit	No	L	B	D	Qty
1	KSRRB- M 3000-2: Making up loss of of Material/irregulatities on shoulder ot the design level by adding fresh approved soil and compacting it with appropriate equipment complete as per s[ecifications. MORTH Specification No. 3003 (Page No. 265/ Item No.35.20, PWD SR 2018-19						
		Sqm					
	Fathima layout ICICI Bank Road		1	2.60	1.80		4.68
			1	3.00	1.20		3.60
			1	1.20	1.60		1.92
			1	2.30	2.20		5.06
			1	6.40	2.30		14.72
			1	2.00	3.30		6.60
			1	3.30	0.80		2.64
			1	2.50	5.00		12.50
			1	1.80	2.20		3.96
			1	3.40	2.00		6.80
			1	0.50	0.50		0.25
			1	2.30	2.00		4.60
			1	3.00	1.80		5.40
			1	11.40	1.20		13.68
			1	2.20	1.60		3.52
			1	8.00	1.70		13.60
			1	4.80	1.50		7.20
			1	2.80	1.50		4.20
			1	3.30	2.00		6.60
			1	3.30	0.60		1.98
			1	1.40	1.40		1.96
			1	4.20	1.70		7.14
			1	5.60	1.20		6.72
			1	3.00	1.40		4.20
			1	2.00	1.70		3.40
			1	1.30	1.00		1.30
			1	5.00	3.00		15.00
			1	4.50	4.20		18.90
			1	1.20	3.10		3.72
			1	3.10	1.20		3.72
			1	3.00	0.90		2.70
			1	1.80	1.10		1.98
			1	1.70	2.00		3.40
			1	4.80	1.80		8.64

Scanned by CamScanner

		1	2.30	1.90		4.37
		1	3.20	1.60		5.12
		1	4.00	0.70		2.80
		1	1.50	1.40		2.10
		1	2.50	2.40		6.00
		1	2.30	2.60		5.98
		1	3.80	1.60		6.08
		1	5.00	3.10		15.50
		1	4.00	0.80		3.20
		1	1.00	1.60		1.60
		1	1.80	1.20		2.16
		1	1.80	1.20		2.16
		1	3.50	1.10		3.85
		1	5.50	0.50		2.75
		1	10.00	0.50		5.00
Bhuvaneshwarinagara 2nd Cross		1	5.30	1.90		10.07
		1	6.50	1.10		7.15
		1	1.70	1.20		2.04
		1	14.00	1.00		14.00
		1	1.00	1.00		1.00
		1	1.80	1.60		2.88
		1	2.30	1.50		3.45
		1	3.80	1.50		5.70
		1	7.00	1.20		8.40
		1	1.00	1.00		1.00
		1	2.20	1.50		3.30
		1	5.20	4.20		21.84
		1	2.10	2.00		4.20
		1	1.80	0.70		1.26
		1	4.00	2.30		9.20
		1	5.00	1.00		5.00
		1	1.00	1.10		1.10
		1	3.30	1.30		4.29
		1	1.70	3.40		5.78
		1	2.30	2.00		4.60
		1	4.00	1.00		4.00
		1	4.10	4.20		17.22
		1	3.20	2.40		7.68
		1	4.30	1.40		6.02
		1	2.10	3.10		6.51
		1	3.30	1.20		3.96
		1	1.50	2.50		3.75
		1	2.50	1.00		2.50
		1	1.30	2.70		3.51
		1	4.00	1.20		4.80
		1	1.50	1.20		1.80
		1	1.10	1.10		1.21
		1	2.10	1.00		2.10
		1	6.00	1.00		6.00
		1	6.00	1.10		6.60
		1	8.50	1.80		15.30
		1	2.60	1.40		3.64
		1	0.90	0.80		0.72

282.25

Scanned by CamScanner

		1	2.00	4.20		8.40
		1	4.00	1.20		0.90
		1	5.00	0.90		4.50
		1	3.50	2.00		7.00
		1	2.30	1.70		3.91
		1	1.10	1.10		1.21
		1	3.00	3.00		9.00
		1	2.10	1.50		3.15
		1	1.70	1.20		2.04
		1	2.60	1.50		3.90
		1	1.00	1.00		1.00
		1	3.10	2.10		6.51
		1	3.00	1.40		4.20
		1	3.90	1.80		7.02
		1	2.30	2.90		6.67
		1	3.60	3.10		11.16
		1	4.00	2.00		8.00
		1	5.00	1.60		8.00
					Actiual Qty	**585.11**
					Limited to	**584.79**
					Paid in 1st & Part Bill	**3229.52**
					Total Qty	**3814.31**

Assistant Engineer
Ward No. 06

Assistant Executive Engineer
Byatarayanapura Sub Division

2	KSRRB M400-17: Providing, laying spreading and compacting graded stones aggregate to wet mix macadam specifications including premixing the material with water at OMC in mechanical mix plant carriage of mixed method of tipper to site, laying, in uniform layers with paver in sub base course on well prepared surface and compacting with vibratory roller to achieve the desired density complete as per specifications. MORTH specification NO. 406, No. 155/ Item No. 20.18/ PWD SR 2018-19						
		Cum					
	Fathima layout ICICI Bank Road		1	2.60	1.80	0.15	0.70
			1	3.00	1.20	0.15	0.54
			1	1.20	1.60	0.15	0.29
			1	2.30	2.20	0.15	0.76
			1	6.40	2.30	0.15	2.21
			1	2.00	3.30	0.15	0.99
			1	3.30	0.80	0.15	0.40
			1	2.50	5.00	0.15	1.88
			1	1.80	2.20	0.15	0.59
			1	3.40	2.00	0.15	1.02
			1	0.50	0.50	0.15	0.04
			1	2.30	2.00	0.15	0.69
			1	3.00	1.80	0.15	0.81
			1	11.40	1.20	0.15	2.05
			1	2.20	1.60	0.15	0.53
			1	8.00	1.70	0.15	2.04
			1	4.80	1.50	0.15	1.08
			1	2.80	1.50	0.15	0.63
			1	3.30	2.00	0.15	0.99
			1	3.30	0.60	0.15	0.30

Scanned by CamScanner

		1	1.40	1.40	0.15	0.29
		1	4.20	1.70	0.15	1.07
		1	5.60	1.20	0.15	1.01
		1	3.00	1.40	0.15	0.63
		1	2.00	1.70	0.15	0.51
		1	1.30	1.00	0.15	0.20
		1	5.00	3.00	0.15	2.25
		1	4.50	4.20	0.15	2.84
		1	1.20	3.10	0.15	0.56
		1	3.10	1.20	0.15	0.56
		1	3.00	0.90	0.15	0.41
		1	1.80	1.10	0.15	0.30
		1	1.70	2.00	0.15	0.51
		1	4.80	1.80	0.15	1.30
		1	2.30	1.90	0.15	0.66
		1	3.20	1.60	0.15	0.77
		1	4.00	0.70	0.15	0.42
		1	1.50	1.40	0.15	0.32
		1	2.50	2.40	0.15	0.90
		1	2.30	2.60	0.15	0.90
		1	3.80	1.60	0.15	0.91
		1	5.00	3.10	0.15	2.33
		1	4.00	0.80	0.15	0.48
		1	1.00	1.60	0.15	0.24
		1	1.80	1.20	0.15	0.32
		1	1.80	1.20	0.15	0.32
		1	3.50	1.10	0.15	0.58
		1	5.50	0.50	0.15	0.41
Bhuvaneshwarinagara 2nd Cross		1	10.00	0.50	0.15	0.75
		1	5.30	1.90	0.15	1.51
		1	6.50	1.10	0.15	1.07
		1	1.70	1.20	0.15	0.31
		1	14.00	1.00	0.15	2.10
		1	1.00	1.00	0.15	0.15
		1	1.80	1.60	0.15	0.43
		1	2.30	1.50	0.15	0.52
		1	3.80	1.50	0.15	0.86
		1	7.00	1.20	0.15	1.26
		1	1.00	1.00	0.15	0.15
		1	2.20	1.50	0.15	0.50
		1	5.20	4.20	0.15	3.28
		1	2.10	2.00	0.15	0.63
		1	1.80	0.70	0.15	0.19
		1	4.00	2.30	0.15	1.38
		1	5.00	1.00	0.15	0.75
		1	1.00	1.10	0.15	0.17
		1	3.30	1.30	0.15	0.64
		1	1.70	3.40	0.15	0.87
		1	2.30	2.00	0.15	0.69
		1	4.00	1.00	0.15	0.60
		1	4.10	4.20	0.15	2.58
		1	3.20	2.40	0.15	1.15
		1	4.30	1.40	0.15	0.90

Scanned by CamScanner

		1	2.10	3.10	0.15	0.98
		1	3.30	1.20	0.15	0.59
		1	1.50	2.50	0.15	0.56
		1	2.50	1.00	0.15	0.38
		1	1.30	2.70	0.15	0.53
		1	4.00	1.20	0.15	0.72
		1	1.50	1.20	0.15	0.27
		1	1.10	1.10	0.15	0.18
		1	2.10	1.00	0.15	0.32
		1	6.00	1.00	0.15	0.90
		1	6.00	1.10	0.15	0.99
		1	8.50	1.80	0.15	2.30
		1	2.60	1.40	0.15	0.55
		1	0.90	0.80	0.15	0.11
		1	2.00	4.20	0.15	1.26
		1	4.00	1.20	0.15	0.72
		1	5.00	0.90	0.15	0.68
		1	3.50	2.00	0.15	1.05
		1	2.30	1.70	0.15	0.59
		1	1.10	1.10	0.15	0.18
		1	3.00	3.00	0.15	1.35
		1	2.10	1.50	0.15	0.47
		1	1.70	1.20	0.15	0.31
		1	2.60	1.50	0.15	0.59
		1	1.00	1.00	0.15	0.15
		1	3.10	2.10	0.15	0.98
		1	3.00	1.40	0.15	0.63
		1	3.90	1.80	0.15	1.05
		1	2.30	2.90	0.15	1.00
		1	3.60	3.10	0.15	1.67
		1	4.00	2.00	0.15	1.20
		1	4.90	1.60	0.15	1.18
					Actiual Qty	**88.33**
					Limited to	**87.72**
					Paid in 1st & Part Bill	**484.43**
					Total Qty	**572.15**

18.02.2022

Assistant Engineer
ಸಹಾಯಕ ಅಭಿಯಂತರರು
Ward No. 06
ಬಿ.ಬಿ.ಎಂ.ಪಿ ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

K. Sankar Reddy

18/2/2022

Assistant Executive Engineer
Byatarayanapura Sub Division
B.B.M.P Bangalore-560024

Scanned by CamScanner